
Current Total % Current Majors Majors Majors Work Description Complete Complete Assigned
Current Total % Current Draft Permit PN Draft Engineer

111 144 77.1% 5 18 27.8% Agenda #2
111 143 77.6% 5 18 27.8% Maui Fresh Fish Missed 11/30/11 deadline to respond.  Don't issue permit
116 143 81.1% 10 18 55.6% Add 5 PG permits *
117 143 81.8% 11 18 61.1% Hilo WWTP * 12/2/2011 SS
118 143 82.5% 11 18 61.1% Pacific Shipyards International, LLC Done 12/7/2011 KP
119 143 83.2% 11 18 61.1% Hawaii Oceanic Technology Inc ‐ Ahi Aquaculture Project (new) Done 12/7/2011 KP
120 143 83.9% 11 18 61.1% Waikiki Aquarium 12/7/2011 SS
121 143 84.6% 11 18 61.1% Ameron Hawaii Sand Island Facility 1/31/2012 SS
122 143 85.3% 12 18 66.7% Schofield Barracks WWTP * 1/31/2012 KP
123 143 86.0% 13 18 72.2% Kahe Generating Station * (See Note 1) 2/29/2012 MT
124 143 86.7% 14 18 77.8% Honouliuli WWTP * (See Note 2) 2/29/2012 KP
125 143 87.4% 14 18 77.8% Marine Corps Base HI MS4 2/29/2012 SS
126 143 88.1% 15 18 83.3% DOT‐HWYS MS4 * (See Note 3) Done 3/1/2012 RM
127 143 88.8% 15 18 83.3% Oahu Schools Small MS4 3/30/2012 SS
128 143 89.5% 15 18 83.3% Halfway Bridge Rock Quarry 3/30/2012 MT
129 143 90.2% 16 18 88.9% Kailua WWTP * 3/30/2012 KP
130 143 90.9% 16 18 88.9% PHNSY & IMF Dockside Chlorinator Units and Chlorinator/Dechlorinator Units 4/30/2012 SS
131 143 91.6% 16 18 88.9% Hawaiian Cement 4/30/2012 KP
132 143 92.3% 16 18 88.9% AES Hawaii 4/30/2012 KP
133 143 93.0% 16 18 88.9% Agribusiness Development Corp 4/30/2012 MT
134 143 93.7% 16 18 88.9% Maui Ocean Center 5/31/2012 MT

Honolulu Seawater Air Conditioning (*?) – Draft depends on 12/7/11 meeting. ? MT
Port Allen Generating Station * – Discharger has to respond to CWB comments by 12/16/11 or no permit. ? MT
PGP 1/13/2012 RM
HAR 11-55 Appendices A to L 3/2/2012 RM
GP for storm water discharges to Class 1(a) and AA waters 3/2/2012 RM

* = Major Permit
Note 1:  Need to wait for Waiau Gen Sta from PG  on 12/12/11.
Note 2:  Need to wait for SIWWTP from PG on 1/23/12.
Note 3:  DOT‐HWYS wants to meet before PN.


